

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

APSIDC – Medak District – Construction and commissioning of Chandur L.I. Scheme on Manjeera river in Kowdipally Mandal – Revised administrative approval for Rs. 648.84 lakhs - Accorded – orders – issued.

=====

IRRIGATION & CAD (MI T) DEPARTMENT

GO Rt. No. 1175

Dated: 23.11.2011

Read the following:-

1. From the Vice Chairman & Managing Director, APSIDC Ltd., Hyderabad Letter No. IDC/MD/TECH/DEE4/Chandur LIS/11-12/462, dated 7.5.2011.
2. From the Vice Chairman & Managing Director, APSIDC Ltd., Letter No. IDC/MD/TECH/DEE4/Chandur LIS/11-12 / 1969, dated 12.8.2011.

<oo>

ORDER:-

In the letters read above, the Vice Chairman & Managing Director, APSIDC Ltd., Hyderabad submitted Revised Estimate for the Work “Construction and commissioning of Chandur L.I. Scheme on Manjeera river, Kowdipally Mandal, Medak District” stating that the Government have accorded administrative approval for Rs.240.00 lakhs to create irrigation facilities for 800 acres under State Plan vide G.O.Rt.No.1783 dated 18.2.2004 for the above work. Subsequently, an amount of Rs.368.85 lakhs under RIDF XIII was sanctioned by the Government vide G.O.Ms.No.34 dated 3.3.2008 for the above work. Tenders were called for and no response was received. Subsequently, revised administrative approval for Rs.570.20 lakhs was accorded by sanctioning excess cost of Rs.201.35 lakhs under State Plan vide G.O.Rt.No.399 dated 3.6.2009. Tenders were called for during the month of August, 2009 and the scheme was grounded on 12.12.2009. Further, he has stated that during the execution of work, it is found that the LWL of proposed intake well is found as 470.00 against the sanctioned LWL of 474.300. This LWL is needed for effective running of the scheme. Due to change of LWL from 474.300 to 470.000, the intake well, intake pipe line and jack well cum pump house are to be lowered and hence this would result the change in the quantities. As per the deviations, the cost of the scheme is Rs.648.84 lakhs as against the sanctioned cost of Rs. 570.20 lakhs Hence, he has requested to accord revised administrative approval for Rs.648.84 lakhs duly sanctioning the excess amount of Rs.78.64 lakhs under State Plan Funds of APSIDC Ltd for the year 2011-12.

2. Government after careful examination of the matter, hereby accord revised administrative approval for Rs.648.84 lakhs (Rupees six hundred forty eight lakhs and eighty four thousand only) for the work “Construction and commissioning of Chandur L.I. Scheme on Manjeera river in Kowdipally Mandal, Medak District”.

3. Out of the expenditure sanctioned in para 2 above, the excess amount of Rs. 78.64 lakhs shall be debitabale to the Head Account "4702 COL on M.I. – MH 101 - GH 11 Normal State Plan – SH (15) – L.I. Schemes - 530 Major Works - 531 Other Expenditure".

4. This order issues with the concurrence of Finance (Expr. PW) Dept vide their U.O. No. 25377/803/A1/Expr.PW/11 dated 21.10.2011.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.Prasanta Mahapatra
Principal Secretary to Government

To

The Vice Chairman & Managing Director, APSIDC Ltd., Hyderabad.

The District Collector, Medak.

Copy to:

The Accountant General, A.P. Hyderabad.

The Director of Works & Accounts, M.J. Road, Hyderabad.

The Finance (Expr.PW) Department.

The OSD to M (MI, APSIDC, LI, WALAMTARI & GWD)

The PS to Principal Secretary to Government(Irrigation)

The PS to Special Secretary to Govt, I & CAD Dept.

SF/SC

// FORWARDED: BY ORDER//

SECTION OFFICER